Print Date:

12/12/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO063

Contractor: Reynolds Sealing & Striping, Inc.
Contractor's PO Box 1558
Address: Bowling Green, KY 42102

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The retracing of pavement markings with spray thermoplastic

Counties: BLEDSOE, BRADLEY, CANNON, CLAY, COFFEE, CUMBERLAND, DEKALB,

Estimate Approved:No

FENTRESS, FRANKLIN, GRUNDY, HAMILTON, JACKSON, MARION, MCMINN, MEIG¢
OVERTON, PICKETT, POLK, PUTNAM, RHEA, SEQUATCHIE, VAN BUREN, WARREN

WHITE

Project(s): 98029-4114-04, 98029-4115-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$1,391,760.59
$0.00
$1,391,760.59
$0.00
$0.00
$1,391,760.59

Previous to Date
$1,262,974.24
$0.00
$1,262,974.24
$0.00

$0.00
$1,262,974.24

This Estimate

$128,786.35
$0.00
$128,786.35

$0.00
$0.00
128,786.35

Pay Period: 11/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 11/30/2016

Time
173.0 Days
234.0 Days
234.0 Days

135.26 9%

105.16 %
30.10 %

Dates
02/12/2016

03/02/2016
03/21/2016
04/11/2016
08/24/2016
09/30/2016

Amounts

$1,344,647.50
$1,344,647.50

Page 1



Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
98029-4114-04 28.33 NA 147,788.95 The random on-call pavement marking on various Interstate an
98029-4115-04 71.67 N/A -19,002.60 The retracing of pavement markings with spray thermoplastic
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4115-04 0700 9001 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 9004 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4115-04 0700 9003 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4115-04 0700 9005 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0010  712-01.50 EACH MAINTENANCE OF TRAFFIC Bid: 20.000 Unit Price: $1,500.00
This Est: 3.000 This Est: $4,500.00
Total: 20.000 Total: $30,000.00
98029-4115-04 0700 0010 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 32.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 21.750 Total: $217.50
98029-4114-04 0700 0020  713-02.34 EACH DELINEATORS (ALL) Bid: 2,000.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0030 716-01.11 EACH RAISED PVMT MARKERS Bid: 1,000.000 Unit Price: $5.00
(BI-DIRECTIONAL) (1 COLOR This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
98029-4114-04 0700 0040 716-01.12 EACH RAISED PVMT MARKERS Bid: 1,250.000 Unit Price: $5.00
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
98029-4114-04 0700 0050 716-01.13 EACH RAISED PVMT MARKERS Bid: 750.000 Unit Price: $5.00
(BI-DIRECTIONAL) (2 COLOR This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
98029-4114-04 0700 0060 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 1,000.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 336.000 Total: $8,400.00

RR004

Page 3




Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0070  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 500.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0080  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 200.000 Unit Price: $25.00
Color) This Est: 0.000 This Est: $0.00
Total: 101.000 Total: $2,525.00
98029-4114-04 0700 0090  716-01.40 EACH REMOVE AND REPLACE LENS Bid: 500.000 Unit Price: $8.00
ON SNOWPLOWABLE This Est: 0.000 This Est: $0.00
REFLECTIVE MARKER Total: 0.000 Total: $0.00
98029-4114-04 0700 0100  716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $7.50
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0110  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 500.000 Unit Price: $14.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 466.556 Total: $6,531.78
98029-4114-04 0700 0120  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 960.000 Unit Price: $8.50
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 1,700.000 Total: $14,450.00
98029-4114-04 0700 0130  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $100.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $11,200.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0140  716-02.07 LF. PLASTIC PAVEMENT MARKING  Bid: 150.000 Unit Price: $6.50
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 99.000 Total: $643.50
98029-4114-04 0700 0150  716-02.08 L.F. PLASTIC PAVEMENT MARKING  Bid: 200.000 Unit Price: $1.75
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0160  716-0209 L.F. PLASTIC PAVEMENT MARKING  Bid: 100.000 Unit Price: $17.00
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 190.000 Total: $3,230.00
98029-4114-04 0700 0170  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 60.000 Unit Price: $125.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,250.00
98029-4114-04 0700 0180  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 40.000 Unit Price: $350.00
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0190  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $450.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0200  716-03.04 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $400.00
MARKING (SCHOOL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0210  716-03.05 EACH PLASTIC WORD PAVEMENT Bid: 10.000 Unit Price: $250.00
MARKING (BIKE LANE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0220  716-03.06 EACH PLASTIC WORD PAVEMENT Bid: 15.000 Unit Price: $250.00
MARKING (SIGNAL AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0230  716-03.07 EACH PLASTIC WORD PAVEMENT Bid: 15.000 Unit Price: $125.00
MARKING (STOP) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0240  716-03.08 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $195.00
MARKING (PED-XING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0250  716-04.01 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $135.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $945.00
98029-4114-04 0700 0260  716-04.02 EACH PLASTIC PAVEMENT Bid: 5.000 Unit Price: $175.00
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
98029-4114-04 0700 0270  716-04.04 L.F. PLASTIC PAVEMENT MARKING  Bid: 400.000 Unit Price: $5.00
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 1,233.000 Total: $6,165.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0280  716-04.05 EACH PLASTIC PAVEMENT MARKING  Bid: 12.000 Unit Price: $85.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $510.00
98029-4114-04 0700 0290  716-04.06 EACH PLASTIC PAVEMENT MARKING  Bid: 15.000 Unit Price: $145.00
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $145.00
98029-4114-04 0700 0300  716-04.07 EACH PLASTIC PAVEMENT MARKING  Bid: 10.000 Unit Price: $150.00
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0310  716-04.08 EACH PLASTIC PAVEMENT MARKING  Bid: 10.000 Unit Price: $165.00
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $165.00
98029-4114-04 0700 0320  716-04.09 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $50.00
(H.O.V. DIAMOND) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0330  716-04.10 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $125.00
(HANDICAP SYMBOL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0340  716-04.12 S.F. PLASTIC PAVEMENT MARKING  Bid: 200.000 Unit Price: $6.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $396.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0350 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 20.000 Unit Price: $225.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $675.00
98029-4114-04 0700 0360 716-04.15 EACH PLASTIC PAVEMENT Bid: 20.000 Unit Price: $400.00
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
SHARED Total: 0.000 Total: $0.00
98029-4114-04 0700 0370 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 30.000 Unit Price: $375.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4115-04 0700 0020 716-05.72 L.M. PERFORMANCE BASED Bid: 83.000 Unit Price: $910.00
RETRACING SPRAY THERMO 4IN  This Est: 0.000 This Est: $0.00
Total: 112.564 Total: $102,433.24
98029-4115-04 0700 0030 716-05.73 L.M. PERFORMANCE BASED Bid: 638.000 Unit Price: $1,275.00
RETRACING SPRAY THERMO 6IN  This Est: 0.000 This Est: $0.00
Total: 584.367 Total: $745,067.93
98029-4115-04 0700 0040 716-05.74 L.F. PERFORMANCE BASED Bid: 58,515.000 Unit Price: $0.50
RETRACING SPRAY THERMO 8IN  This Est: 0.000 This Est: $0.00
Total: 51,801.000 Total: $25,900.50
98029-4115-04 0700 0050 716-05.75 L.F. PERFORMANCE BASED Bid: 12,115.000 Unit Price: $0.50
RETRACING SPRAY THERMO 6IN  This Est: 0.000 This Est: $0.00
DOTTED Total: 9,285.000 Total: $4,642.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4115-04 0700 9006 716-05.78 DOLL LOW RETROREFLECTIVE Bid: 0.000 Unit Price: $1.00
PERFORMANCE DEDUCTION This Est: -19,002.600 This Est: $-19,002.60
Total: -19,002.600 Total: $-19,002.60
98029-4114-04 0700 0380 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 20,000.000 Unit Price: $0.50
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 516.000 Total: $258.00
98029-4114-04 0700 0390 716-08.02 L.F. REMOVAL OF PAVEMENT Bid: 1,000.000 Unit Price: $0.80
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 831.000 Total: $664.80
98029-4114-04 0700 0400 716-08.03 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $1.60
MARKING (CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $57.60
98029-4114-04 0700 0410 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $12.00
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 145.000 Total: $1,740.00
98029-4114-04 0700 0420 716-08.05 L.F. REMOVAL OF PAVEMENT Bid: 360.000 Unit Price: $5.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 607.000 Total: $3,035.00
98029-4114-04 0700 0430 716-08.06 EACH REMOVAL OF PAVEMENT Bid: 20.000 Unit Price: $50.00
MARKING (TURN LANE ARROW)  This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $2,650.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0440 716-08.07 EACH REMOVAL OF PAVEMENT Bid: 4.000 Unit Price: $65.00
MARKING (STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 2.000 Total: $130.00
98029-4114-04 0700 0450 716-08.08 EACH REMOVAL OF PAVEMENT Bid: 2.000 Unit Price: $75.00
MARKING (DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
98029-4114-04 0700 0460 716-08.09 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $0.50
MARKING (DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0470 716-08.10 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $0.75
MARKING (TRANSVERSE This Est: 0.000 This Est: $0.00
SHOULDER) Total: 351.000 Total: $263.25
98029-4114-04 0700 0480 716-08.11 EACH REMOVAL OF WORD PAVEMENT Bid: 5.000 Unit Price: $70.00
MARKING (DESCRIPTION)/(ONLY)  This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $420.00
98029-4114-04 0700 0490 716-08.12 EACH REMOVAL OF WORD PAVEMENT Bid: 3.000 Unit Price: $150.00
MARKING (DESCRIPTION)/(STOP  This Est: 0.000 This Est: $0.00
AHEAD) Total: 0.000 Total: $0.00
98029-4114-04 0700 0500 716-08.13 EACH REMOVAL OF WORD PAVEMENT  Bid: 2.000 Unit Price: $100.00
MARKING (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(SCHOOL) Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0510 716-10.50 EACH PREFORMED PLASTIC Bid: 4.000 Unit Price: $1,650.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
(INTERSTATE SHIELD) Total: 0.000 Total: $0.00
98029-4114-04 0700 0520 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $2,450.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0530 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $3,895.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0540 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $0.85
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0550 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $0.45
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0560 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $0.75
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0570 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 400.000 Unit Price: $0.75
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0580 716-12.07 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $0.85
(8IN BROKEN LN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0590 716-12.08 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $1.80
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0600 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $1.80
(12IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0610 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 20.000 Unit Price: $1,350.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4114-04 0700 0620 716-13.07 L.M. SPRAY THERMO PVMT MRKNG Bid: 20.000 Unit Price: $1,675.00
(40 mil) (6IN LINE) This Est: 81.344 This Est: $136,251.20
Total: 227.493 Total: $381,050.78
98029-4114-04 0700 0630 716-13.08 L.F. SPRAY THERMO PVMT MRKNG Bid: 20,000.000 Unit Price: $0.45
(40 mil) (8IN BARRIER LINE) This Est: 8,985.000 This Est: $4,043.25
Total: 10,757.000 Total: $4,840.65
98029-4114-04 0700 0640 716-13.09 L.F. SPRAY THERMO PVMT MRKNG Bid: 200.000 Unit Price: $0.35
(40 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98029-4114-04 0700 0650 716-13.10 L.F. SPRAY THERMO PVMT MRKNG Bid: 500.000 Unit Price: $0.45
(40 mil) (6IN DOTTED LINE) This Est: 2,210.000 This Est: $994.50
Total: 11,467.000 Total: $5,160.15
98029-4114-04 0700 0660 716-50.01 L.M. ROADWAY CLEANING FOR Bid: 12.000 Unit Price: $50.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4115-04 0700 0060 716-50.01 L.M. ROADWAY CLEANING FOR Bid: 2.000 Unit Price: $50.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4115-04 0700 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $39,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $39,000.00
98029-4114-04 0700 0670 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid: 8.000 Unit Price: $2,000.00
This Est: 1.000 This Est: $2,000.00
Total: 3.000 Total: $6,000.00
98029-4114-04 0700 0680 717-01.04 EACH MOBILIZATION (DESCRIPTION)/ Bid: 3.000 Unit Price: $3,000.00
(PERLEVEL 1 CALL-OUT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004
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